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!'_ Passaic River-Newark Bay

Project Delivery Team (PDT) Meeting
June 11, 2008
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i Agenda

= Lower Passaic River Early Action Update

= Lower Passaic River 17-Mile Study
= Environmental Dredging Pilot Report
= Restoration Activities
= Cooperating Parties Group (CPG) Sampling Plans

= Newark Bay Study Update
= Open Forum
=« Additional Comments from Stakeholders

= Announcements on Other Passaic River Activities
= Next PDT Meeting
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Passaic River:
Early Action Update

= Evaluating taking an action on the
sediments of the lower 8 miles, while the
comprehensive 17-mile study Is on-going.

= 15t step: Focused Feasibility Study
= Draft in June 2007
= CSTAG review In February 2008
= Comments being addressed.
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Passaic River:
Early Action Update

Sampling: Dec O7-Mar 08

= Surface sediment grabs
= On tribs and along 17 miles of river

= Water column sampling (on tribs)
= Sediment cores above River Mile 8
= CSO/SWO sampling
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‘L Preliminary 2,3,7,8-TCDD Data
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Preliminary Mercury Data

Mercury Concentration (mg/Kg)
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June '07 FFS — Old Alternatives

1: Dredging 11.0 <-17 2.0-23
2: Cap w/o navigation or flooding 1.1 + 93 09-1.1
3: Cap w/ Authorized nav channel 7.0 <-17 1.5-1.9
4: Cap w/ Current Use nav 4.4 +24 1.3-1.6
channel

5: Cap w/ Future Use nav channel 6.1 -17 1.4-1.8
6: Cap with Future Use & Dredge 7.0 <-17 1.5-1.8
Erosional/Inventory Zones

No Action

Costs are for dredged materials management scenarios A & B:
Scenario A: Nearshore CDF Disposal
Scenario B: Nearshore CDF Storage with Thermal Treatment and Nearshore CDF Disposal
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Sept ‘O8 FFS — New Alternatives

No Action none 1
Dredging 11 2 3 4
Capping w/ 4 5 6 e

Navigation in
Lower 1.9 mi

Capping w/o0 3 8 9 10
Navigation

*All alternatives cause no additional flooding
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i Early Action Schedule

= Peer Review In June 2008
= Sampling in River Mile 0-1 in June 2008
= National Remedy Review Board in Aug 2008
= Final Focused Feasibility Study in Sept 2008

= Proposed Plan for public comment in Oct 2008
= 60-day public comment period

= Record of Decision in early 2009
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Passaic River:
i 17-Mile Study

= Environmental Dredging Pilot Report
= Restoration Activities

= Cooperating Parties Group (CPG)
Sampling Plans
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i Newark Bay Study

= Update
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i Open Forum

= Additional comments?

= Announcements on other Passaic River
activities

= Next PDT meeting
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